COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2019

ESTI MATE SUMVARY 15: 01: 43
CONTI D C21146 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 21146- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 151.0 DAYS TI ME ALLOW 165 WORK DAYS
SH 60 OVER THE SOUTH PLATTE RI VER PERCENT TIME:  91.52 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. FBRO60A- 022
SH 60 OVER THE SOUTH PLATTE RI VER
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2019 DATE TI ME STARTED 10/01/2018
P.O. BOX 659 DATE LET 07/ 12/ 2018 DATE WORK BEGAN 10/ 01/ 2018
DATE AWARDED 08/ 08/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 993, 468. 75 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMTI:  $ 6,391, 749. 95 NON- PARTI Cl PATI NG 5,522, 933. 02 378,994. 27
PERCENT COMPLETE: 78.97% TOTAL EARNI NGS 5,522, 933. 02 378, 994. 27
FUNDS AVAI LABLE: $ 1,470, 535.73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,522, 933.02 378, 994. 27
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 95, 876. 25 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,427,056. 77 378,994. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5, 427, 056. 77 378,994, 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 378, 994. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21146-BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0008 15: 01: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 650
LS 0. 050 5, 800. 00
116, 000. 00000 0.700 81, 200. 00
0010 202-00035 Renoval of Pipe 150. 000 89. 000
LF 0. 000 0. 00
20. 00000 89. 000 1, 780. 00
0015 202- 00090 Renoval of Delineator 23. 000 0. 000
EACH 23.000 345. 00
15. 00000 23.000 345. 00
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 25, 615. 000 2,378. 000
SY 10, 215. 000 40, 860. 00
4. 00000 12,593. 000 50, 372. 00
0025 202-00250 *Renoval of Pavenent Marking 5, 100. 000 2, 488. 000
SF 808. 000 1, 010. 00
1. 25000 3, 296. 000 4,120.00
0030 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0035 202-01000 *Renoval of Fence 1, 361. 000 1, 248. 000
LF 113. 000 226. 00
2. 00000 1, 361. 000 2,722.00
0040 202-01035 *Rermoval of Gate 6. 000 6. 000
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
0045 202-01130 *Renpval of Guardrail Type 3 606. 000 238. 000
LF 368. 000 1,472.00
4.00000 606. 000 2,424.00
0050 203-00060  *Enmbanknment Material (Conplete In Place) 28, 761. 000 25, 728. 000
cY 1, 341. 000 16, 092. 00
12. 00000 27, 069. 000 324, 828. 00
0051 900-00006 Added Item (Dollar)/ United Rentals Lien - Energes 0. 000 0. 000
DOL -202, 665. 600 -202, 665. 60

1. 00000 -202, 665. 600 -202, 665. 60



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21146-BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0008 15: 01: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-00066  *Enmbankment Material (Conplete In Place) (R40) 8, 581. 000 5, 756. 000
cY 2,215. 000 26, 580. 00
12. 00000 7,971. 000 95, 652. 00
0060 203-00100 *Muck Excavation 77.000 77.000
cY 0. 000 0. 00
33. 00000 77.000 2,541.00
0065 203-01100 *Proof Rolling 40. 000 1.500
HOUR 2.000 160. 00
80. 00000 3.500 280. 00
0070 203-01500 *Bl adi ng 16. 000 3. 000
HOUR 0. 000 0. 00
125. 00000 3. 000 375.00
0075 203-01510 *Backhoe 16. 000 3. 500
HOUR 0. 000 0. 00
85. 00000 3.500 297.50
0080 203-01550 *Dozi ng 16. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0085 203-01590 *Front End Loader (Rubber Tire) 40. 000 3.500
HOUR 0. 000 0. 00
120. 00000 3.500 420. 00
0090 203-01597 *Pot hol i ng 10. 000 2.000
HOUR 0. 000 0. 00
235. 00000 2.000 470. 00
0095 203-02330 Labor er 16. 000 0. 000
HOUR 16. 000 1, 200. 00
75. 00000 16. 000 1, 200. 00
0100 206-00000  *Structure Excavation 501. 000 342. 000
cY 146. 000 730. 00
5. 00000 488. 000 2,440.00
0105 207-00305 *Wet | and Topsoi | 226. 000 226. 000
cY 0. 000 0. 00

22.00000 226. 000 4,972.00



CONTI D

ROADWAY

CAT NO0200

0110 207-00310

0115

208- 00002

0120

208- 00020

0125

208- 00021

0130

208- 00023

0135

208- 00035

0140

208- 00041

0145

208- 00045

0150

208- 00046

0155

208- 00056

0160 208-00060

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*St ockpi |l e Wetl and Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt

Fence

*Silt

Fence (Reinforced)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout

Structure

Pre-fabricated Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 111)

*Tenporary Sl ope Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
226. 000
cy
6. 00000
8, 895. 000
LF
5. 00000
635. 000
LF
3. 00000
565. 000
LF
5. 25000
900. 000
LF
6. 00000
150. 000
LF
6. 50000
0. 000
EACH
700. 00000
1. 000
EACH
1, 500. 00000
2.000
EACH
2, 250. 00000
0. 000
EACH
225. 00000
400. 000
LF

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

226. 000
0. 000
226. 000

6, 769. 000
2,030. 000
8, 799. 000

566. 000
0. 000
566. 000

81. 000
0. 000
81. 000

0. 000
0. 000
0. 000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 19/ 2019

10, 150

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:01: 43

AMOUNT

1, 356

43,995

1,698

425.

344.

1,500

4,500

00

00

00

25

.00

50

.00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0165 208-00070

0170

208- 00075

0175

208- 00103

0180

208- 00105

0185

208- 00106

0190

208- 00107

0195

208- 00207

0200

208- 00300

0205

210- 00010

0210

210- 00810

0215 212-00006

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*Vehi cl e Tracki ng Pad

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Er osi on Control

Managenent

*Tenporary Berns

Reset Mail box Structure

Reset Ground Sign

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 100. 00000
0. 000
EACH
4, 000. 00000
80. 000
HOUR
60. 00000
80. 000
HOUR
150. 00000
80. 000
HOUR
135. 00000
40. 000
HOUR
100. 00000
50. 000
DAY
100. 00000
1, 000. 000
LF
2.50000
2.000
EACH
300. 00000
9. 000
EACH
185. 00000
22.000
ACRE

325. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
38. 000
38. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

34. 000
6. 000
40. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 19/ 2019

2,280

600

600

475.

.00

.00

00

00

.00

.00

00

00

.00

.00

.00

15:01: 43

AMOUNT

3,300

2,280

600

1,000

4,000

475.

00

.00

00

00

.00

00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0220 212-00028

0225 212-00032

0230 213-00004

0235 213-00012

0240 213-00061

0245 214-00000

0250 214-00155

0255 214-00350

0260 216-00201

0265 216-00301

0270 217-00020

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Mil ching (Weed Free Straw)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Landscape Mai ntenance

*Plant (Ball and Burl ap)

*Deci duous Shrub (5 Gallon Contai ner)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Turf Reinforcement Mat (C ass 1)

Her bi ci de Treat nment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

0. 280
ACRE
2, 750. 00000

11. 000
ACRE
2, 100. 00000

22.000
ACRE
724.00000

4.000
ACRE
2, 600. 00000

4, 400. 000
LB
2.15000

1. 000

12, 500. 00000

45. 000
EACH
485. 00000
270. 000
EACH
36. 00000
9, 000. 000
sy
2.35000
0. 000
SY
5. 25000
0. 000
HOUR

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:01: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21146-BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0008 15: 01: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 240-00200 Bat House 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0280 304- 06007 *Aggregat e Base Course (Cl ass 6) 3, 490. 000 1, 487.000
cY 668. 000 20, 040. 00
30. 00000 2, 155. 000 64, 650. 00
0285 304-06008 *Aggregate Base Course (Cl ass 6) (Special) 431. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0290 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 4, 402. 000 0. 000
TON 1, 326. 820 100, 838. 32
76. 00000 1, 326. 820 100, 838. 32
0295 420-00112 *Geotextile (Drainage) (Class 1) 595. 000 385. 000
SY 210. 000 840. 00
4.00000 595. 000 2,380.00
0300 506-00212 *Ri prap (12 Inch) 12. 000 12. 000
cY 0. 000 0. 00
125. 00000 12. 000 1, 500. 00
0305 506-00218 *Ri prap (18 Inch) 489. 000 330. 000
cY 146. 000 14, 600. 00
100. 00000 476. 000 47, 600. 00
0310 601-01000 Concrete Class B 7.200 7.200
cY 0. 000 0. 00
1, 500. 00000 7.200 10, 800. 00
0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 48. 000
LF 0. 000 0. 00
80. 00000 48. 000 3, 840. 00
0320 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0325 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 144. 000 144. 000
LF 0. 000 0. 00

137. 50000 144. 000 19, 800. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21146-BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0008 15: 01: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 603-05018 18 Inch Reinforced Concrete End Section 8. 000 2.000
EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
0335 603- 05030 30 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0.00
0340 603-50100 Flap gate (__ Inch) 42 INCH 1. 000 1. 000
EACH 0. 000 0.00
3, 650. 00000 1. 000 3, 650. 00
0341 604-00510 Inlet Ty D (10 Ft) MCR Line 001 1. 000 1. 000
EACH 0. 000 0. 00
10, 300. 00000 1. 000 10, 300. 00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (M) 257. 000 0. 000
LF 75. 000 2,718.75
36. 25000 75. 000 2,718.75
0350 606-01370 *Transi tion Type 3G (MGS) 4. 000 0. 000
EACH 2.000 4, 550. 00
2,275. 00000 2.000 4, 550. 00
0355 606-01385 *Transition Type 3J (M) 2.000 0. 000
EACH 1. 000 1, 350. 00
1, 350. 00000 1. 000 1, 350. 00
0360 606-01390 *End Anchorage Type 3K (MGS) 2.000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0365 606- 02003 *End Anchorage (Nonflared) (M3S) 1. 000 0. 000
EACH 0. 000 0.00
2,900. 00000 0. 000 0. 00
0370 606- 02005 *End Anchorage (Flared) (M) 1. 000 0. 000
EACH 1. 000 2,350. 00
2, 350. 00000 1. 000 2, 350. 00
0375 607- 00005 *End Post 17. 000 0. 000
EACH 0. 000 0.00

200. 00000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21146-BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0008 15: 01: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 607-00010 *Corner and Line Brace Post 17. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0385 607-01010 *Fence Barbed Wre with Metal Posts (Special) 2,103. 000 0. 000
LF 0. 000 0. 00
2.05000 0. 000 0. 00
0390 607-11455 *Fence Wod 56. 000 0. 000
LF 0. 000 0. 00
64. 30000 0. 000 0. 00
0395 607-11525 Fence (Plastic) 5, 500. 000 2,854.000
LF 0. 000 0. 00
2.00000 2, 854. 000 5, 708. 00
0400 607-56001 *Fence (Animal Protection) 0. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0405 607-60110 *10 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0410 607-60116 *16 Foot GCate 1. 000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0415 607-60120 *20 Foot Gate 3. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0420 607-60324 *24 Foot Gate Twin 2.000 0. 000
EACH 0. 000 0.00
630. 00000 0. 000 0. 00
0425 612-00101 Delineator (Drivable Concrete Installation) (Type I) 21.000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0430 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 2.000 0. 000
EACH 0. 000 0. 00

84. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0435

0440

0445

0446

0450

0455

0460

0465

0470

0475

0480

614-00012

614-80385

621- 00450

621- 00450

625- 00000

625- 00001

626- 00000

626- 01104

627-00008

627-00013

627-30210

ROADWAY

C21146
21146-BI D
FBRO60A- 022
| TEM
DESCRI PTI ON
Sign Panel (Cass I1)

*Runmbl e Strip

* Det our

Pavenent

Det our Pvnt

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

7.000
SF
20. 00000

3, 984. 000
LF
2.00000

0. 000
SY
50. 00000

2,556. 000
SY
62. 53000

1. 000

70, 000. 00000

20. 000
HOUR
155. 00000

1.000
LS
630, 000. 00000

1. 000

LS
6, 500. 00000
59. 000

GAL
105. 00000
214.000

GAL
45. 00000
120. 000

SF

12. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,556. 000
2, 556. 000

0.775
0. 042
0.817

0. 000
0. 000
0. 000

0.915
0. 000
0.915

0. 875
0. 000
0. 875

0. 000
0. 000
0. 000

136. 000
78. 000
214.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 19/ 2019

159, 826

2,940

3,510

.00

.00

.00

68

00

.00

.00

.00

.00

00

.00

15:01: 43

AMOUNT

159, 826

57,190

576, 450

5, 687

9, 630

.00

.00

.00

68

00

.00

00

50

.00

00

.00



CONTI D

CAT NO0200

0485

0490

0495

0500

0505

0510

0515

0520

0525

0530

0535

629-01003

630- 00000

630- 00007

630- 00012

630- 80001

630- 80337

630- 80341

630- 80342

630- 80355

630- 80360

630- 80370

ROADWAY

C21146
21146-BI D
FBRO60A- 022

| TEM

DESCRI PTI ON

*Survey Monunent (Type 3)
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M C) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 000. 00000
3, 000. 000
HOUR
55. 00000
140. 000
DAY
250. 00000
155. 000
DAY
300. 00000
4. 000
EACH
1, 500. 00000
7. 000
EACH
100. 00000
49. 000
EACH
10. 00000
46. 000
EACH
100. 00000
3. 000
EACH
5, 500. 00000
100. 000
EACH
10. 00000
2, 736. 000
LF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,330.500
387. 000
2,717.500

97. 000
17. 000
114. 000

110. 000
18. 000
128. 000

3. 600
0. 000
3. 600

2.700
3. 600
6. 300

27.900
11.700
39. 600

30. 600
10. 800
41. 400

1. 800
0.900
2.700

54. 000
13. 500
67. 500

2,376. 000
86. 400
2,462. 400

Page 11

ESTI MATE RUN 06/ 19/ 2019

21, 285

4,250

5, 400

360.

117.

1, 080.

4,950

135.

2,160

.00

00

00

00

.00

00

00

00

00

15:01: 43

AMOUNT

149, 462

28, 500

38, 400

5, 400

630.

396.

4,140

14, 850

675.

61, 560

.00

50

00

00

00

00

00

00

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0540 630-80380

0545

630- 85010

0550

700- 70010

0555

700-70011

0560

700- 70016

0565

700-70018

0570

700- 70019

0575

700- 70025

0580

700- 70080

0585 700- 70380

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Quality Incentive Paynent

F/ A Furnish Wnter Concrete Protection

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

100. 000

EACH
1. 00000
6. 000

EACH
2, 000. 00000
263, 387. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
13, 000. 000

FA
1. 00000
50, 000. 000

FA
1. 00000
23, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
35, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

90. 000
0. 000
90. 000

1.800
3. 600
5. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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7, 200.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:01: 43

AMOUNT

90.

10, 800.

00

00

.00

.00

.00

.00

.00

.00

.00

.00
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ESTI MATE RUN 06/ 19/ 2019

CAT NO0200

0590

700- 70594

CAT NO0300

0595

0600

0605

0610

0615

0620

0625

0630

0635

202- 00400

202- 00405

206- 00000

206- 00065

206- 00100

206- 00200

206- 00360

206- 01781

206- 01782

ROADWAY

F/ A DRB Standing Conmittee

STRUCTURE B-17- FT (Bri dge)

*Rermoval of Bridge

Rernoval of Piling

*Structure Excavation

Structure Backfill (FlowFill)

*Structure Backfill (Cass 1)

*Structure Backfill (Cass 2)

*Mechani cal Rei nforcenment of Soil

Shoring (Area 1)

Shoring (Area 2)

CAT 0200

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 887. 500
FA
1. 00000
1. 000
EACH
90, 000. 00000
6. 000
EACH
275. 00000
156. 000
cy
5. 00000
15. 000
cy
325. 00000
454. 000
cy
35. 00000
76. 000
cy
50. 00000
454. 000
cy
4. 00000
1. 000
LS
9, 500. 00000
1. 000
LS

12, 500. 00000

15:01: 43
PREV QTY/ AMOUNT
QrY TH S PERI OD TH' S CUMULATI VE
QrY TO DATE PERI OD ANMOUNT
2,887.500
0. 000 0. 00
2, 887.500 2,887.50

CURRENT AMT $ 3, 242,677.63$ 268, 115.15% 1, 854, 201. 90

0. 000
0. 100 9, 000. 00
0. 100 9, 000. 00

6. 000
0. 000 0.00
6. 000 1, 650. 00

156. 000
0. 000 0. 00
156. 000 780. 00

15. 000
0. 000 0.00
15. 000 4,875.00

454. 000
0. 000 0. 00
454. 000 15, 890. 00

0. 000
62. 000 3, 100. 00
62. 000 3, 100. 00

454. 000
0. 000 0. 00
454. 000 1, 816. 00

1. 000
0. 000 0.00
1. 000 9, 500. 00

1. 000
0. 000 0. 00
1.000 12, 500. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21146-BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0008 15: 01: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE B-17-FT (Bridge)

0640 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 576. 370 0. 000
TON 576. 370 43, 804. 12
76. 00000 576. 370 43, 804. 12
0645 502-00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
175. 00000 12. 000 2,100. 00
0650 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 502-11489 *Steel Piling (HP 14x89) 572. 000 572. 000
LF 0. 000 0. 00
95. 00000 572. 000 54, 340. 00
0656 900-00012  Added Item (Foot)/ Steel Piling Cutoffs 35. 000 35. 000
LF 0. 000 0. 00
76. 00000 35. 000 2,660.00
0660 503-00060 *Drilled Caisson (60 Inch) 641. 000 641. 000
LF 0. 000 0. 00
825. 00000 641. 000 528, 825. 00
0665 503-00310 *Crosshol e Sonic Logging Testing 12. 000 12. 000
EACH 0. 000 0. 00
1, 250. 00000 12. 000 15, 000. 00
0670 515-00120  *Waterproofing (Menbrane) 3, 689. 000 0. 000
Sy 3, 665. 000 54, 975. 00
15. 00000 3, 665. 000 54, 975. 00
0675 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00
200. 00000 80. 000 16, 000. 00
0680 601-03040 *Concrete Class D (Bridge) 1, 567. 000 1, 567. 000
cY 0. 000 0. 00
725. 00000 1, 567. 000 1, 136, 075. 00
0680 MATERI AL ALLOWANCE Precast Concrete Deck Panels 0. 000
SF 0. 000 0. 00

4. 15000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21146-BI D ESTI MATE RUN
PRQIECT: FBRO60A- 022 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE B-17-FT (Bridge)

0680 MATERI AL ALLOWANCE Precast Concrete Deck Panels 0. 000
cY 0. 000 0.00
384.17142 0. 000 0. 00
0680 MATERI AL ALLOMANCE Precast Concrete Deck Panels 0. 000
cY 0. 000 0. 00
384. 17076 0. 000 0.00
0681 900-00005 Added Item (Day)/ Wnter Concrete Protection 76. 000 76. 000
DAY 0. 000 0.00
390. 00000 76.000 29, 640. 00
0685 602- 00020 *Rei nforcing Steel (Epoxy Coated) 492, 665. 000 492, 665. 000
LB 0. 000 0. 00
1. 00000 492, 665. 000 492, 665. 00
0690 604- 25000 Vane Grate Inlet Special 4.000 4.000
EACH 0. 000 0.00
7,500. 00000 4. 000 30, 000. 00
0695 606-11030 *Bridge Rail Type 10M 1, 671. 000 1,671. 000
LF 0. 000 0. 00
150. 00000 1,671.000 250, 650. 00
0700 613-00200 2 Inch Electrical Conduit 1, 671. 000 1,671. 000
LF 0. 000 0.00
6. 00000 1, 671. 000 10, 026. 00
0705 618-00163  *Prestressed Concrete | (BT63) 3,125. 000 3,125. 000
LF 0. 000 0. 00
235. 00000 3, 125. 000 734, 375. 00
0705 MATERI AL ALLOWANCE Prestress Conc | (BT 63) 0. 000
LF 0. 000 0.00
131. 95090 0. 000 0. 00
0710 621-00411 Structure Tenporary Access Road (Location 1) 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00

CAT 0300 CURRENT AMI $ 3,577,306.12 % 110, 879. 12 $ 3, 495, 246. 12



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21146-BI D ESTI MATE RUN 06/ 19/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0008 15: 01: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure C 17-FM (CBC)

0715 202- 00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0.00
4, 465. 00000 1. 000 4, 465. 00
0720 206-00000 *Structure Excavation 124. 000 124. 000
cY 0. 000 0. 00
5. 00000 124.000 620. 00
0725 206-00100  *Structure Backfill (Cass 1) 131. 000 131. 000
cY 0. 000 0.00
35. 00000 131. 000 4,585. 00
0730 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0735 601-03030 Concrete Class D (Box Cul vert) 157. 000 157. 000
cY 0. 000 0.00
600. 00000 157. 000 94, 200. 00
0740 602-00020 *Rei nforcing Steel (Epoxy Coated) 31, 365. 000 31, 365. 000
LB 0. 000 0. 00
1. 00000 31, 365. 000 31, 365. 00
CAT 0301 CURRENT AMT $ 135,235.00% 0.00% 135, 235. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 750. 00000 1. 000 21, 750. 00
0750 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0755 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
4,000. 00000 1. 000 4,000. 00
CAT 0400 CURRENT AMT $ 38,250.00 % 0.00% 38, 250. 00

PRQJECT TOTAL CURRENT AMI $ 6, 993,468.75$% 378,994.27 $ 5,522, 933. 02



